Approved For Release 2008/11/17 : CIA-RDP65-00523R000100070101-3

SECRET

X John P (info)
Joe M "
File

SAPC
25436
Copy 3 of 5

18 March 1958

Contract Approval No. 9
Contract No. SP-1915

Our letter no. 22609 dated 20 December 1957 authorized you to proceed with certain System VI work. The description of the work is listed below. The estimated amount for the work is approved in the amount of $148,296. Also listed below is the new scope of work which is similar to advance information given you on 17 March 1958 regarding a cut-back.

Original Scope	New Scope
1. Provide 14 ship provision kits (including a prototype installation in #348)	Provide 10 ship provision kits (including a prototype installation in #348)
2. Install these provisions and all other related changes in several airplanes (quote based on 8). Balance of the kits to be supplied to the field.	Install these provisions and all other related changes in 6 airplanes. The balance of 4 kits to be supplied to Maywood for possible field use.
3. Modify 16 hatches returned to the factory to the System VI configuration.	Modify 10 hatches returned to the factory to the System VI Configuration. Use 4 "A-1" and/or "A-2", 6 B", and no "C" hatches.
4. Install 8 sets of System VI equipment. The equipment, coax cabling and switch to be GFE from RW. The rams horn and belly antennas to be furnished by LAC.	Install 5 sets of System VI equipment. The equipment, coax cabling and switch to be GFE from RW. LAC to provide only one pair of rams horn. After flight test determination

SECRET

Approved For Release 2008/11/17 : CIA-RDP65-00523R000100070101-3

Approved For Release 2008/11/17 : CIA-RDP65-00523R000100070101-3

DRAFT

Original Scope

New Scope
as to quantity of additional ram's horns will be made.
LAC to furnish 5 antennas.

Please submit a revised proposal for the new scope of work as soon as possible and an indication as to the status of completion of the various types of work. Upon receipt of this information disposition of the remaining incompleted equipment will be furnished.

25X1

[redacted]

Contracting Officer

25X1

PS/DCI [redacted] 25X1

Distribution:

Orig. - [redacted]

2. - OARFISH 1 - SP-1915 w/cy 1 of SAPC-24894

3. - Proj. Finance 25X1

4. - [redacted]

5. - Proj. Chrono (RI)

- 2 -

SECRET

Approved For Release 2008/11/17 : CIA-RDP65-00523R000100070101-3